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RABO Bank:   The three 
weeks for Rabo's Customer 
Due Diligence (CCD) was up 
Fri 07th Feb - I called them on 
Fri and they have not yet 
completed, I asked if any 
issues, they said no, said 'they 
will complete 'soon'  - CE to 
follow up as matter of 
urgency. 
 

ICAR Office:  The CE has ordered 
ICAR livery for office glass front. It 
has been installed – see photo. 
Kit out further with Printer, 
storage, white board etc once 
bank account is open 
  

Van Diepen (Dutch Legal Counsel):  
CE met with Andre Lieshout and Martin de 

Jong in Utrecht 05th Feb - I put three items for 

ICAR on their table. 

 

1. Extricating ICAR from Italy in controlled 
fashion - I explained to Andre we want him to 
engage with Gianandrea Giancotti (ITA 
Legal) to guide ICAR in orderly withdrawal 
from Italy. On 06th Feb I had a subsequent 3 
way zoom with Andre and Gianandrea - first 
points of order are a. ICAR NL employee 
contract for Italian residents and b. 
managing payroll. Andre & Gianandrea to 
come back to CE. 

 

 

 

RABO Bank: On 16/01/20, CE and Elena 
Couto presented ICAR to Rabo staff at their 
Business banking office in Utrecht’s 
Mailebaan 15. We discussed the compliance 
documents submitted and process for 
opening a business bank account for ICAR. 
The POA extract was the last document 
required. The time frame to complete the 
Customer Due Diligence (CDD) is 2-3 weeks – 
puts us at 08/02/20 for opening of ICAR bank 
account.           

Accountant deJong&Laan: On 17/01/20 CE 
and Elena met with Mark Wolters (Mgr.), Ilona 
Harbers (IT) and Bianca Liesting 
(Accountant). Purpose was to train up Elena 
on Visma (accounting software). Good 
progress was made and ICAR is ready to test 
invoicing as soon as bank account in RABO is 
operational. 

 

Van Diepen (cont’d):   
2. ICAR-Interbull contract - I updated Andre on 
our meeting with SLU and our plans to draw up a 
new contract between ICAR - SLU, explained its 
needed now as we are an NL entity. I told him Jay 
and I would first engage with SLU and once we 
had broad agreement on the principles, we 
would ask Van Diepen to draw up the contract. 

3. QPlus Ltd Contract: I explained Jay (President 

on behalf of the ICAR Board) will need Van 
Diepen to work with MB of QPlus in agreeing a 
new contract. Jay and HR Committee will close 

out asap with QPlus. 
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ICAR Technical Projects Coordinator:  
CE and Hans Wilmink interviewed 3 
good candidates on 6th Feb. The 
candidate I will be making offer to is 
currently working in the Innovation 
Dept of CRV. A solid individual with 
good milk recording field experience 
inc sensors, ‘Results' oriented and a 
'finisher'. As a courtesy, we will inform 
Roald van Noort and the CRV 
management of our plans and subject 
to that will look to offer a contract in 
the next week. 

Admin Staff Utrecht: Job Description being 
written and in March CE and Hans will advertise 
for Admin Executive and begin interviewing for 
that position next.  


